

Name - Shamanth Shekar K
SRN - PES1UG24AM258

Backlog

(7 work items)

27

0

0

Create sprint

Create a whiteboard to plan your work

Try

...

×

☒

SCETBP-12

Submit Event Proposal

☐

To Do

5

^

☒

SCETBP-13

Faculty Coordinator Review

☐

To Do

3

^

☒

SCETBP-14

Finance Officer Budget Re...

☐

To Do

3

^

☒

SCETBP-15

Dean Final Approval

☐

To Do

3

^

☒

SCETBP-16

Track Proposal Status

☒

To Do

3

=

☒

SCETBP-17

Generate QR Ticket

☒

To Do

5

^

☒

SCETBP-18

Validate QR Ticket

☒

To Do

5

^

+

Create

SCETBP Sprint 1

Add dates

(4 work items)

14

0

0

Start sprint

...

☒

SCETBP-12

S..

☐ Event Proposal & A...

To Do

5

^

☒

SCETBP-13

F..

☐ Event Proposal & A...

To Do

3

^

☒

SCETBP-14

F..

☐ Event Proposal & A...

To Do

3

^

☒

SCETBP-15

D..

☐ Event Proposal & A...

To Do

3

^

+

Create

4 work items | Estimate: 14

TO DO 4

Submit Event Proposal

☐ Event Proposal & Approval Management

☒ SCETBP-12 5  

Faculty Coordinator Review

☐ Event Proposal & Approval Management

☒ SCETBP-13 3  

Finance Officer Budget Review

☐ Event Proposal & Approval Management

☒ SCETBP-14 3  

Dean Final Approval

☐ Event Proposal & Approval Management

☒ SCETBP-15 3  

IN PROGRESS

DONE 

TO DO 3

Faculty Coordinator Review

☐ Event Proposal & Approval Management

☒ SCETBP-13 3  

Finance Officer Budget Review

☐ Event Proposal & Approval Management

☒ SCETBP-14 3  

Dean Final Approval

☐ Event Proposal & Approval Management

☒ SCETBP-15 3  

+ Create

Submit Event Proposal

☐ Event Proposal & Approval Management

☒ SCETBP-12 5  

+ Create

IN PROGRESS 1

DONE 

TO DO 2

Finance Officer Budget Review

Event Proposal & Approval Management

SCETBP-143

Dean Final Approval

Event Proposal & Approval Management

SCETBP-153

+ Create

IN PROGRESS 1

Faculty Coordinator Review

Event Proposal & Approval Management

SCETBP-133

DONE 1

Submit Event Proposal

Event Proposal & Approval Management

SCETBP-125

TO DO 1

Dean Final Approval

Event Proposal & Approval Management

SCETBP-153

+ Create

IN PROGRESS 1

Finance Officer Budget Review

Event Proposal & Approval Management

SCETBP-143

DONE 2

Submit Event Proposal

Event Proposal & Approval Management

SCETBP-125

Faculty Coordinator Review

Event Proposal & Approval Management

SCETBP-133

TO DO

+ Create

IN PROGRESS 1

Dean Final Approval

Event Proposal & Approval Management

SCETBP-153

DONE 3

Submit Event Proposal

Event Proposal & Approval Management

SCETBP-125

Faculty Coordinator Review

Event Proposal & Approval Management

SCETBP-133

Finance Officer Budget Review

Event Proposal & Approval Management

SCETBP-143

TO DO

+ Create

IN PROGRESS

DONE 4

Submit Event Proposal

☐ Event Proposal & Approval Management

☒ SCETBP-12 5

Faculty Coordinator Review

☐ Event Proposal & Approval Management

☒ SCETBP-13 3

Finance Officer Budget Review

☐ Event Proposal & Approval Management

☒ SCETBP-14 3

Dean Final Approval

☐ Event Proposal & Approval Management

☒ SCETBP-15 3

☐ SCETBP Sprint 2 Add dates (3 work items)

13 0 0 Start sprint

☒ SCETBP-16 Track Proposal Status

☐ Proposal Tracking

To Do

3

☒ SCETBP-17 Generate QR Ticket

☐ Event Ticketing & ...

To Do

5

☒ SCETBP-18 Validate QR Ticket

☐ Event Ticketing & ...

To Do

5

+ Create

3 work items | Estimate: 13

TO DO 3

Track Proposal Status

☐ Proposal Tracking

☒ SCETBP-16 3

Generate QR Ticket

☐ Event Ticketing & Check-In

☒ SCETBP-17 5

Validate QR Ticket

☐ Event Ticketing & Check-In

☒ SCETBP-18 5

+ Create

IN PROGRESS

DONE

TO DO 2

Generate QR Ticket

Event Ticketing & Check-In

SCETBP-17

5

Validate QR Ticket

Event Ticketing & Check-In

SCETBP-18

5

+ Create

IN PROGRESS 1

Track Proposal Status

Proposal Tracking

SCETBP-16

3

=

DONE 2

TO DO 1

Validate QR Ticket

Event Ticketing & Check-In

SCETBP-18

5

+ Create

IN PROGRESS 1

Generate QR Ticket

Event Ticketing & Check-In

SCETBP-17

5

DONE 1 2

Track Proposal Status

Proposal Tracking

SCETBP-16

3

=

TO DO

+ Create

IN PROGRESS 1

Validate QR Ticket

Event Ticketing & Check-In

SCETBP-18

5

DONE 2 3

Track Proposal Status

Proposal Tracking

SCETBP-16

3


=

Generate QR Ticket


Event Ticketing & Check-In

SCETBP-17

5



SCETBP Sprint 2 Burndown Chart



Recreated from Jira Sprint 2 data: 13 total story points → 0 remaining.

1. Did the estimations reflect the actual effort?

Yes. The story point estimations reflected the relative effort of the user stories. Simpler approval and tracking tasks were assigned 3 story points, while proposal submission and QR ticket features were assigned 5 story points because they involved more functionality.

2. Was the backlog well-prioritized?

Yes. The backlog was prioritized based on the importance of each feature. Core features such as event proposal submission, approval, QR ticket generation, and ticket validation were given High priority. Proposal status tracking was given Medium priority.

3. How did the simulated sprint align with the plan?

The sprint simulation aligned well with the plan. The selected user stories were moved through To Do → In Progress → Done. Sprint 1 completed 14 story points and Sprint 2 completed 13 story points, resulting in all 27 planned story points being completed.

4. What insights did the burndown chart give about team capacity?

The Sprint 2 burndown chart showed the remaining work decreasing from 13 story points to 0 as the stories were completed. This showed that the planned sprint workload was successfully completed and helped visualize the team's progress and capacity throughout the simulated sprint.

Short overall conclusion

The Jira sprint simulation helped demonstrate how Agile teams organize requirements into a backlog, estimate work using story points, prioritize user stories, and track their progress through sprints. The exercise also showed how sprint boards and burndown charts can be used to monitor progress and determine whether the planned work is completed within a sprint.