


Name - Shamanth Shekar K
SRN - PES1UG24AM258



Backlog (7 work items)

2700🔍Create sprint

Create a whiteboard to plan your workTry

✓

SCETBP-4 Submit Event Proposal

Event Proposal & A...

To Do

5

⬆️

✓

SCETBP-5 Faculty Coordinator Review

Event Proposal & A...

To Do

3

⬆️

✓

SCETBP-6 Finance Officer Budget Review

Event Proposal & A...

To Do

3

⬆️

✓

SCETBP-7 Dean Final Approval

Event Proposal & A...

To Do

3

⬆️

✓

SCETBP-8 Track Proposal Status

Proposal Tracking

To Do

3

⬆️

✓

SCETBP-9 Generate QR Ticket

Event Ticketing & ...

To Do

5

⬆️

✓

SCETBP-10 Validate QR Ticket

Event Ticketing & ...

To Do

5

⬆️

+ Create

DONE4

Submit Event Proposal

☐ Event Proposal & Approval Management

☒ SCETBP-45

Faculty Coordinator Review

☐ Event Proposal & Approval Management

☒ SCETBP-53

Finance Officer Budget Review

☐ Event Proposal & Approval Management

☒ SCETBP-63

Dean Final Approval

☐ Event Proposal & Approval Management

☒ SCETBP-73

☐ SCETBP Sprint 28 Sep - 15 Sep (3 work items)

1300Start sprint

☒ SCETBP-8Track Proposal Status

☒ Proposal TrackingTo Do 3


☒ SCETBP-9Generate QR Ticket

☒ Event Ticketing & ...To Do 5

☒ SCETBP-10Validate QR Ticket

☒ Event Ticketing & ...To Do 5

+ Create



1. Did the estimations reflect the actual effort?

Yes. The story point estimations reflected the relative effort of each user story. Simpler approval and tracking tasks were given fewer points, while proposal submission and QR ticket features were given more points because they involved more functionality.

2. Was the backlog well-prioritized?

Yes. Important features such as proposal submission, approval, QR ticket generation, and ticket validation were given High priority. Proposal tracking was given Medium priority.

3. How did the simulated sprint align with the plan?

The sprint simulation followed the planned workflow. The user stories were moved from **To Do** → **In Progress** → **Done**, and all planned stories were completed during the two simulated sprints.

4. What insights did the burndown chart give about team capacity?

The burndown chart showed the remaining work decreasing as user stories were completed. Sprint 2 started with **13 story points** and reached **0 points**, indicating that all planned work was completed.